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PASSAIC RIVER REMEDIAL INVESTIGATION 

PROGRESS REPORT #13 
REPORTING PERIOD:  November 8, 2003 through December 12, 2003 

DATE:  December 31, 2003 
 
Contract Number: DACW41-02-D-0003  
EPA IAG Numbers: DW96941915 and DW96941975 
Task Orders: 0008/0011  
MPI Project Numbers: 0285-924/4553-001  
USEPA Remedial Project Manager: Alice Yeh 212-637-4427 
MPI Project Manager: Bruce Fidler 201-398-4365 
MPI Deputy Project Manager: Lisa Szegedi-Greco 201-398-4328 
COE Contact: Beth Buckrucker 816-983-3581 
 
 

Summary of Contract Actions  
Task Order Contract 

Action 
Date Signed Cost Fee Total Cost 

0008 ATP 1 10/15/02 $791,654 $60,956 $852,610 
0008 ATP 2/WVN1 2/4/03 $791,654 $60,956 $852,610 
0008 ATP3/WVN2 9/22/03 $791,654 $60,956 $852,610 
      
0011 ATP 1 3/11/03 $306,945 $18,317 $325,262 
0011 ATP 2/WVN 1 9/10/03 $306,250 $19,012 $325,262 
0011 ATP 3/WVN 2 11/6/03 $306,250 $19,012 $325,262 
0011 ATP 4/WVN 3 12/1/03 $475,483 $27,353 $502,836 
      
   Total Authorized Amount $1,680,708 
 
Task Order 0011 ATP 4/WVN 3 adds monies to WADs 4 and 5. 
 
1. Progress Made This Reporting Period. 
 

WAD 01 
 

Malcolm Pirnie 
 

On November 25, 2003, the twelfth set of Earned Value (EV) curves and Progress 
Report covering the period from October 8, 2003 through November 7, 2003, as well 
as an invoice covering the same period, were submitted to the USACE and USEPA. 
 
On December 1, 2003, a revised schedule (updated as of November 7, 2003) was 
posted to the digital library. 
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WAD 02 
 
Malcolm Pirnie 
 
On November 10, 2003, a narrowed down list of NJDEP properties that Malcolm 
Pirnie would like to get information for was sent to the USEPA and USACE. 
 
On December 4, 2003, approval was received from the USEPA to post all of the 
Ventron/Velsicol documents to the public digital library.  Upload of these documents 
began on December 5, 2003.  In addition, a statement was added to the main library 
page on ourpassaic.org that Berry’s Creek is not located on the Passaic River, but is 
located on the Hackensack River. 
 
Throughout this period, Malcolm Pirnie and Battelle (see below) continued work on 
the data quality scheme.  This includes reviewing the existing historical data, mapping 
the existing sampling locations, and beginning the data quality checklist.  It is 
anticipated that a memo describing the scheme will be submitted to the USEPA and 
USACE by December 19, 2003. 
 
HydroQual 
 
HydroQual conducted the following work during the reporting period: 
 
Conservative mass balance modeling of six chemicals including PCB77, PCB153, 
TCDD, OCDD, Pyrene and BAP was continued.  Model results were analyzed, which 
led to the refinement of some of the forcing functions.  Also, the flux of chemical from 
the sediment via particle resuspension was adjusted, based on model results.  
Communication with the CARP project is ongo ing.  The report outline is: Executive 
Summary, Introduction, Data Analysis, Phase 1 Mass Balance Modeling, Conclusions, 
and References.  Most of the appendices and basic generic texts are finished; a 
preliminary version of the results and discussions will be competed shortly and will be 
circulated internally for review and adjustments as needed.  Preliminary conclusions of 
the study have been discussed with senior members of the project team including 
Dominic Di Toro. 
 
Battelle 
 
During the reporting period, Battelle has been working on an approach to the data 
quality scheme task. 
 
WAD 03 
 
Malcolm Pirnie 
 
On November 17 and 19, 2003, acceptance letters were sent to Richard Bopp, Bruce 
Brownawell, Jonathan Butcher, Frank Gobas, John Henningson, Wilbert Lick, Robert 
Mason, and Richard Luthy to serve on the technical advisory team. 
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On November 25, 2003, a conference call was held with USEPA (Alice Yeh), NJDOT 
OMR (Lisa Baron), USACE-KC District (Beth Buckrucker), USACE-NY District 
(Ron Brattain), Malcolm Pirnie (Bruce Fidler, Lisa Szegedi-Greco, Solomon Gbondo-
Tugbawa, Scott Thompson, Amy Atamian, Mike Chung, and Mike Barone), 
HydroQual (Paul Anid and Ferdi Hellweger), Battelle (Tom Gulbransen and Suzanne 
Deveney), and TAMS/Earth Tech (Mike Thiagaram, Mark Moese, Maheyar Bilimoria, 
Ed Garvey, and Celeste Foster) in order to discuss gaps in the various data sets 
currently available for the project.  A summary of the conference call, as well as a list 
of the action items resulting from this call, can be found on PREmis in the calendar. 
 
Battelle 
 
Subtasks 4.2b, 4.2c, and 4.2d have been completed.  A problem with missing linkages 
in the historical database previously exported into PREmis was revealed when Pirnie 
staff attempted to access data to create maps.  The linkages were corrected and the 
database was repopulated and re-posted onto PREmis, in several iterations.  A QAQC 
audit was conducted on the repopulated database to verify that the MS Access database 
in PREmis was complete and accurate, as compared to the historical data stored in 
Battelle's Oracle database.  QC check scripts were written and run; the results of the 
audit were summarized and provided to Pirnie in a memo dated December 9, 2003. 
 
Subtasks 4.1b, Establish Data Quality Scheme, and 4.1c, Determine Relevance of Each 
Report, have been completed.  The quality criteria checklist has been completed, 
scripts have been designed to screen the data for the checklist criteria, and the 58 
selected studies were screened for data quality characteristics.  The subtask deliverable 
is a technical memorandum describing the data screening procedure and results.  This 
memo was submitted to Malcolm Pirnie on December 12, 2003 for incorporation of 
their work on this task into a single project deliverable.  
 
WAD 04 
 
Malcolm Pirnie 
 
During the reporting period, Malcolm Pirnie, Battelle, and HydroQual personnel 
participated in two conference calls with Passaic River Project Team Members from 
the United States Environmental Protection Agency (USEPA) Region 2 and the United 
States Army Corp of Engineers - Kansas City District (USACE - KC).  These 
conference calls are scheduled for every other Tuesday at 9:30 EST. (WADs 3 and 4) 
 
On November 12, 2003, additional negotiations on WADs 04-06 were held between 
Alice Yeh (USEPA), Beth Buckrucker (USACE – KC District), Trudy Shannon 
(USACE – KC District), Bruce Fidler (Malcolm Pirnie), and Lisa Szegedi-Greco 
(Malcolm Pirnie).  The majority of these negotiations were focused on WAD 05. 
(WADs 04-06) 
 
On November 13, 2003, Malcolm Pirnie submitted a breakdown comparison of 
Welsbach and PREmis costs, as well as a schedule for each task, to the USEPA and 
USACE. 
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On November 18, 2003, the final proposal for WADs 4 and 5, along with the ATP, 
WVN, and chronology, were sent to the USACE and USEPA. 
 
Starting on December 2, 2003, updates were made to the cost track table, EV units, EV 
report, progress report, and invoice to account for monies that were received for 
WADs 04 and 05. 
 
On December 10, 2003, a memo that describes a review of several off-the-shelf field 
application products, as well as functional and technical that are critical to the project, 
was sent to the USEPA and USACE. 
 
On December 12, 2003, additional negotiations on WADs 04-06 were held between 
Alice Yeh (USEPA), Beth Buckrucker (USACE – KC District), Jason Sheeley 
(USACE – KC District), Bruce Fidler (Malcolm Pirnie), Rob Danowski (Malcolm 
Pirnie), and Lisa Szegedi-Greco (Malcolm Pirnie).  These negotiations were focused 
on WAD 06. (WADs 04-06) 
 
Battelle and HydroQual 
 
During the reporting period, Malcolm Pirnie, Battelle, and HydroQual personnel 
participated in various conference calls with Passaic River Project Team Members.  
See the Malcolm Pirnie section above. 
 
WAD 05 
 
Malcolm Pirnie 
 
On December 2, 2003, a conference call was held with USEPA (Alice Yeh, Marian 
Olsen, and Christopher Stitt), USACE (Beth Buckrucker), Malcolm Pirnie (Bruce 
Fidler, Lisa Szegedi-Greco, Rich Califano, and Michael Chung), and Battelle (Nancy 
Bonnevie, Virginia Lau, and Don Gunster) to discuss aspects of the human health and 
ecological risk assessment that will be conducted for the Lower Passaic River 
Restoration Project.  A summary of the conference call, as well as a list of the action 
items resulting from this call, can be found on PREmis in the calendar. 

 
2. Issues and Recommended Solutions (or Outstanding Issues). 

 
· Technical  

 
None 

 
· Schedule 

 
Problem: WADs 04 and 05 – Although monies have been awarded for these  
WADs, technical work cannot begin until monies are also awarded for WAD 06. 
Solution:  WAD 06 was negotiated on December 12, 2003.  An updated scope will 
be submitted by December 19, 2003.  Once this scope is approved, a revised cost 
proposal can be submitted and approved. 
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· Funding 
 
Problem: WAD 02, WO 07, WE 01, Evaluate HEP/CARP Modeling Framework - 
This task is slightly over budget due to the two sequential reviews conducted by 
Malcolm Pirnie, one of them by a sediment modeling staff member new to the 
project.  
Solution: Since this was the most critical of the reviews of modeling work in terms 
of how other team partners / agencies will understand the effort, reviews of other 
modeling products can be cut back to balance the expenditures. 

 
Problem: WAD 03, WO 01, WE 01, Project Management - This task is slightly 
over budget since it was only budgeted through the end of October 2003.  Since 
WAD 04 Project Management monies were not awarded until December 1, 2003, 
this task is over by one month of management dollars. 
Solution: An ATP/WVN will be required to move monies into this task. 

 
Problem: WAD 03, WO 08, WE 01, Establish Technical Expert Team – This task 
appears to be over budget since time has been charged, but no earned value has 
been taken yet. 
Solution: The budget variance will decrease once subcontracts are established 
since earned value cannot be taken until each subcontract is executed. 
 

3. Anticipated/Planned Activities in Next 30 Days 
 
Malcolm Pirnie 
 
· December 15, 2003 – A boat trip is scheduled on the Passaic River. 

 
· December 18, 2003 – Malcolm Pirnie will submit the revised proposal scope 

document for Task Order 0011, WAD 6 to the USACE.  A full revised proposal 
(including cost and chronology tables) will be submitted once the USACE 
approves the revised proposal scope. (WAD 06) 

 
· December 16, 2003 – A CARP Management Committee meeting will be held at 

the Hudson River Foundation. (WAD 04) 
 

· December 19, 2003 – The data quality scheme memo will be submitted to the 
USACE and USEPA. (WAD 03) 

 
· December 19, 2003 – All Ventron/Velsicol documents will be uploaded to the 

digital library in PREmis. (WAD 02) 
 

· December 31, 2003 – NJDEP will set a date for Malcolm Pirnie to conduct a file 
search for the narrowed down list of NJDEP properties. (WAD 02) 

 
· January 2, 2003 – USACE will award monies toward Task Order 0011, WAD 06. 

 
· January 9, 2003 – Revised contracts will be completed between Malcolm Pirnie 

and HydroQual and Battelle for work being conducted under Task Order 0011, 
WADs 04 and 05.  A contract will be completed between Malcolm Pirnie and 
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WADs 04 and 05.  A contract will be completed between Malcolm Pirnie and 
TAMs for Task Order 0011, WAD 04. (WAD 04) 

 
· January 9, 2003 – USEPA and Malcolm Pirnie will receive a letter from RSCC 

granting formal permission for several requested modifications to the CLP 
program. (WAD 02) 

 
· January 16, 2003 – The first set of contracts will be submitted to the technical 

advisory team members for their review and signature. (WAD 03) 
 

HydroQual 
 
· December 31, 2003 – The Mass Balance Modeling Summary will be submitted. 
 

4. Key Personnel Additions or Changes 
 
None 

 
5.         Attachments 

Summary of Task Order No. 0008, Page 1 
Summary of WADs 1 and 2, Task Order 0008, Page 2 
Summary of WAD 1 Task Order 0008 – Project Management Administration, Page 3 
Summary of WAD 2 Task Order 0008 – RI/FS Services, Page 4 
Summary of Task Order No. 0011, Page 1 
Summary of WADs 3, 4, and 5, Task Order 0011, Page 2 
Summary of WAD 3, Task Order 0011 – Additional RI/FS Services, Page 3 
Summary of WAD 4, Task Order 0011 – Project Management and Community 
Relations, Page 4 
Summary of WAD 5, Task Order 0011 – Technical Studies & Investigations, Page 5 
 
 

 



SUMMARY OF TASK ORDER NO. 0008
MANAGEMENT, SUPPORT, AND INVESTIGATION

11/08/03-12/12/03

Task Order No. 0008 Current Budget 
Cost (BC)

Scheduled 
Budget Cost 

(BCWS)

Cost to Date 
(ACWP)

Percent 
Complete 

(PCT)

Earned 
Value 

(BCWP)

Estimate to 
Complete 

(ETC)

Estimate at 
Completion 

(EAC)

WAD 01 (Project Management 
Adminstration) 221,783$          224,727$          226,376$        99.0% 216,444$      2,342$           228,718$         
WAD 02 (RI/FS Services) 569,654$          554,340$          567,779$        98.7% 561,097$      9,118$           576,897$         
NA (Fee) 60,787$            59,949$            59,876$          98.9% NA 917$              61,791$           

Total (Less Fee) 791,437$          779,068$          794,155$        98.9% 777,541$      11,460$         805,615$         

Task Order No. 0008 Cost Variance 
(CVAR)

Schedule 
Variance 
(SVAR)

Cost 
Performance 
Index (CPI)

Schedule 
Performance 
Index (SPI)

CPI/SPI 
Ratio

WAD 01 (Project Management 
Adminstration) (6,829)$            (7,920)$            0.97 0.98 0.99

WAD 02 (RI/FS Services) (5,643)$            7,006$             0.99 1.01 0.98

NA (Fee) NA NA NA NA NA

Total (Less Fee) (12,472)$          (914)$               0.98 1.00 0.98
Prepared 12/26/03

MPI HQI Battelle Total
Total Budget $553,244 $275,935 $23,432 $852,611
Total Expended $538,701 $295,271 $18,057 $852,029
Remaining Funds $14,543 -$19,336 $5,375 $582

Schedule Status On Schedule
Work slightly 
behind schedule On Schedule

Calculations:

ETC = (BC-BCWP)/(BCWP/ACWP)** It should be noted that this calculation is conducted at a work element level, not a work order level.

CVAR=ACWP-BCWP
SVAR=BCWS-BCWP
CPI = BCWP/ACWP
SPI = BCWP/BCWS
* - PCT for Fee is calculated less travel, since travel expense costs are not fee-bearing.
** - Generally, this formula is used to calculate ETC; however, wherever warranted a judgmental ETC is estimated.

Month
Burn Rate - 

WAD01
Burn Rate - 

WAD02
Burn Rate - 

Total
Nov-02 34,181$               46,654$               80,835$             
Dec-02 16,828$               38,149$               54,977$             
Jan-03 27,265$               113,045$             140,310$           
Feb-03 14,548$               67,366$               81,915$             
Mar-03 14,548$               75,705$               90,253$             
Apr-03 13,617$               70,918$               84,535$             

May-03 22,616$               55,405$               78,021$             
Jun-03 14,548$               34,263$               48,812$             
Jul-03 18,570$               28,976$               47,546$             

Aug-03 17,664$               28,895$               46,559$             
Sep-03 14,548$               2,400$                 16,949$             
Oct-03 18,836$               2,108$                 20,945$             

Burn Rate - Total by WAD 227,770$             563,885 791,655

PCT = (BCWP/BC) X 100*

CAC = ACWP + ETC
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Task Order

Note: The earned value curves depict labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WADs 1 and 2 Task Order 0008

Cost/Schedule Through December 12, 2003
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WAD
Work 
Order

Work 
Element

Description
Current Budgeted 

Cost (BC)
Schedule Budget 

Cost (BCWS)
Cost to Date (ACWP)

Percent 
Complete 

(PCT)

Earned Value 
(BCWP)

Cost to Complete 
(ETC)

Cost at Complete 
(CAC)

Cost Variance 
(CVAR)

Schedule Variance 
(SVAR)

1 1 00 Project Administration/Reporting 140,939.25$             138,313.34$          147,017.58$                100.0% 140,939.25$             -$                          147,017.58$             (6,078.33)$             2,625.91$               

1 2 00 Meetings 23,495.00$               23,496.00$            22,343.75$                  91.9% 21,593.00$               1,968.13$                 24,311.88$               (750.75)$                (1,903.00)$              

1 3 00 Technical Support 27,716.00$               35,901.00$            27,710.56$                  100.0% 27,710.56$               5.44$                        27,716.00$               -$                       (8,190.44)$              

1 0 00 Labor Totals 192,150.25$          197,710.34$       197,071.89$            99.0% 190,242.81$          1,973.57$              199,045.46$          (6,829.08)$          (7,467.53)$           

1 0 00 Expenses(Computer/Reproduction) 24,972.00$               25,056.00$            24,603.57$                  98.5% 24,603.57$               368.43$                    24,972.00$               -$                       (452.43)$                 

1 0 00 Travel and Lodging Expenses 3,000.00$                 300.00$                 3,102.45$                    103.4% 3,102.45$                 (102.45)$                   3,000.00$                 -$                       2,802.45$               

1 0 00 Subcontactor Fee 1,661.00$                 1,661.00$              1,598.01$                    96.2% 1,598.01$                 62.99$                      1,661.00$                 -$                       (62.99)$                   

1 0 00 WAD Fee(Less Travel) 17,369.78$            17,821.31$         17,187.71$              99.0% -$                      187.36$                 17,921.40$            -$                    -$                     

1 0 00 Job To DateTotals(Less Fee) 221,783.25$          224,727.34$       226,375.92$            99.0% 219,546.84$          2,342.00$              228,717.92$          (6,829.08)$          (7,919.96)$           

Note: The earned value curves depict labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WAD 1 Task Order 0008 - Project Management Administration

Cost/Schedule Through December 12, 2003
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Task Order

WAD
Work 
Order

Work 
Element

Description
Current Budgeted 

Cost (BC)
Schedule Budget 

Cost (BCWS)
Cost to Date (ACWP)

Percent 
Complete 

(PCT)

Earned Value 
(BCWP)

Cost to Complete 
(ETC)

Cost at Complete 
(CAC)

Cost Variance 
(CVAR)

Schedule Variance 
(SVAR)

2 1 00 Pre-Expansion Activity Plan 49,545.44$               49,545.44$            49,543.44$                  100.0% 49,545.44$            -$                          49,543.44$               2.00$                     -$                         

2 2 00 Inventory Historical Data 80,618.08$               80,617.89$            81,057.21$                  98.5% 79,390.60$            1,253.25$                 82,310.46$               (1,666.61)$             (1,227.29)$               

2 3 00 Evaluate HEP/CARP Database 29,938.03$               29,938.35$            29,938.14$                  100.0% 29,938.03$            -$                          29,938.14$               (0.11)$                    (0.32)$                      

2 5 00 Develop Detailed Conceptual Model 88,894.00$               88,894.00$            88,540.36$                  99.2% 88,178.76$            718.17$                    89,258.53$               (361.60)$                (715.24)$                  

2 6 00
Prelim Contaminant Mass 
Balance and In-Situ Mass 
Quantification

164,160.00$             150,676.06$          159,187.01$                97.9% 160,654.00$          3,473.99$                 162,661.00$             1,466.99$              9,977.94$                

2 7 00
Evaluate HEP/CARP Tier 2 
Modeling Framework

11,214.00$               11,214.00$            15,773.87$                  100.0% 11,214.00$            -$                          15,773.87$               (4,559.87)$             -$                         

2 8 00
Development and 
Implementation Website/GIS

89,888.52$               89,888.52$            89,752.62$                  99.3% 89,229.22$            663.17$                    90,415.79$               (523.40)$                (659.30)$                  

2 10 00 Quality Control Plan 12,329.81$               12,329.81$            12,330.32$                  100.0% 12,329.81$            0.00$                        12,330.32$               (0.51)$                    -$                         

2 0 00 Labor Totals 526,587.88$          513,104.07$       526,122.97$            98.8% 520,479.86$       6,108.57$              532,231.54$          (5,643.11)$          7,375.79$             

2 0 00 Expenses(Non-Travel) 16,133.00$               13,493.36$            13,123.74$                  81.3% 13,123.74$            3,009.26$                 16,133.00$               -$                       (369.62)$                  

1 0 00 Travel and Lodging Expenses 2,147.00$                 2,738.00$              1,039.26$                    48.4% 1,039.26$              1,107.74$                 2,147.00$                 -$                       (1,698.74)$               

1 0 00 Subcontactor Fee 24,786.00$               25,005.00$            27,493.29$                  110.9% 27,493.29$            (2,707.29)$                24,786.00$               -$                       2,488.29$                

2 0 00 WAD Fee(Less Travel) 43,417.67$            42,127.79$         42,688.29$              98.3% -$                   729.43$                 43,869.16$            -$                    -$                     

2 0 00 Job To DateTotals(Less Fee) 569,653.88$          554,340.43$       567,779.26$            98.7% 562,136.15$       9,117.83$              576,897.09$          (5,643.11)$          7,006.17$             

Note: The earned value curves depicts labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WAD 2 Task Order 0008 - RI/FS Services

Cost/Schedule Through December 12, 2003
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SUMMARY OF TASK ORDER NO. 0011
ADDITIONAL RI/FS SERVICES

11/08/03-12/12/03
 Progress Report #13

Task Order No. 0011 Current Budget 
Cost (BC)

Scheduled 
Budget Cost 

(BCWS)

Cost to Date 
(ACWP)

Percent 
Complete 

(PCT)

Earned 
Value 

(BCWP)

Estimate to 
Complete 

(ETC)

Cost at 
Completion 

(CAC)

WAD 03 (Project Management 
Adminstration) 306,249$          258,312$          197,491$         57.29% 175,465$      145,804$       343,295$         
WAD 04 (Project Management 
Adminstration) 184,741$          27,431$            6,322$             6.13% 11,330$        #DIV/0! #DIV/0!

WAD 05 (Technical Studies) 290,745$          -$                      4,393$             -$                    -$                  #DIV/0! #DIV/0!
 NA (Fee) 46,365$            17,770$            11,291$           23.90% NA #DIV/0! 23,639$           

Total (Less Fee) 781,735$          285,743$          208,206$         23.90% 186,796$      #DIV/0! #DIV/0!

Task Order No. 0011 Cost Variance 
(CVAR)

Schedule 
Variance 
(SVAR)

Cost 
Performance 
Index (CPI)

Schedule 
Performance 
Index (SPI)

CPI/SPI 
Ratio

WAD 03 (Project Management 
Adminstration) (22,026)$           (82,976)$          0.89 0.68 1.31
WAD 04 (Project Management 
Adminstration) 5,008$              (16,100)$          1.79 0.41 4.34

WAD 05 (Technical Studies) (4,393)$             (252)$               0.00 #DIV/0! #DIV/0!
 NA (Fee) NA NA NA NA NA

Total (Less Fee) (21,411)$           (99,328)$          0.90 0.65 1.37

Prepared 12/26/03

Note:  A schedule for the work cannot be determined until WAD 6 is negotiated.

MPI Battelle HQL TAMS Total
Total Budget $544,648 $170,949 $105,638 $6,865 $828,100
Total Expended $136,910 $82,163 $0 $0 $219,073
Remaining Funds $407,738 $88,786 $105,638 $6,865 $609,027
Schedule Status NA NA NA NA NA

Calculations:

ETC = (BAC-BCWP)/(BCWP/ACWP)**

CVAR=BCWP-ACWP
SVAR=BCWP-BCWS
CPI = BCWP/ACWP
SPI = BCWP/BCWS
* - PCT for Fee is calculated less travel, since travel expense costs are not fee-bearing.
** - Generally, this formula is used to calculate ETC; however, wherever warranted a judgmental ETC is estimated.

PCT = (BCWP/BC) X 100*

CAC = ACWP + ETC

Note:  The calculations and curve for WADs 4 and 5 will not be accurate until more costs have been incurred.  As a result of not yet beginning many of the tasks, numerous 
equations currently indicate division by zero.  This also affects the accuracy of the ETC, CAC, CPI, and SPI.
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Task Order

Note: The earned value curves depict labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WADs 3, 4, and 5 Task Order 0011

Cost/Schedule Through December 12, 2003
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Task Order

WAD
Work 
Order

Work 
Element

Description
Current Budgeted 

Cost (BC)
Schedule Budget 

Cost (BCWS)
Cost to Date (ACWP)

Percent 
Complete 

(PCT)

Earned Value 
(BCWP)

Cost to Complete 
(ETC)

Cost at Complete 
(CAC)

Cost Variance 
(CVAR)

Schedule Variance 
(SVAR)

3 1 00 Project Administration/Reporting 30,363.00$               29,328.19$            40,138.87$                 100.0% 30,363.00$              -$                         40,138.87$               (9,775.87)$             1,034.81$                   

3 2 00 Meetings 8,654.00$                 6,462.00$             2,168.00$                   37.3% 3,231.00$                3,638.83$                 5,806.83$                 1,063.00$              (3,231.00)$                  

3 3 00 PEAP and Schedule 11,099.00$               11,099.00$            12,260.62$                 100.0% 11,099.00$              -$                         12,260.62$               (1,161.62)$             -$                           

3 4 00 Populate & QC Database 60,888.00$               56,219.33$            41,563.26$                 68.13% 41,483.41$              19,441.94$               61,005.20$               (79.85)$                  (14,735.92)$                

3 4.1 00 Develop Data Scheme 16,673.00$               16,673.00$            10,376.41$                 62.23% 10,376.41$              6,296.59$                 16,673.00$               -$                       (6,296.59)$                  

3 4.2 00 Populate Analytical Database 44,215.00$               39,546.33$            31,186.85$                 70.4% 31,107.00$              13,141.65$               44,328.50$               (79.85)$                  (8,439.33)$                  

3 5 00 Integration with HEP/CARP 156,567.00$             120,294.11$          78,625.17$                 50.5% 79,013.34$              77,172.66$               155,797.83$             388.17$                 (41,280.77)$                

3 6 00 Establish Technical Expert Team 23,740.00$               23,740.00$            12,246.42$                 0.0% -$                         #DIV/0! #DIV/0! (12,246.42)$           (23,740.00)$                

1 0 00 Labor Totals 291,311.00$          247,142.63$       187,002.34$             56.7% 165,189.75$          142,775.01$          329,777.35$          (21,812.59)$         (81,952.88)$             

1 0 00 Expenses(Computer/Reproduction) 7,929.00$                 5,923.49$             4,900.20$                   61.80% 4,900.20$                3,028.80$                 7,929.00$                 -$                       (1,023.29)$                  

1 0 00 Travel and Lodging Expenses -$                         -$                      213.18$                      #DIV/0! -$                         #DIV/0! #DIV/0! (213.18)$                -$                           

1 0 00 Subcontactor Fee 6,995.00$                 5,246.25$             5,375.16$                   76.84% 5,375.16$                1,619.84$                 6,995.00$                 -$                       128.91$                      

1 0 00 WAD Fee(Less Travel) 18,589.76$               16,005.87$            10,566.54$               56.8% -$                       10,206.27$            23,639.44$            -$                     -$                         

1 0 00 Job To DateTotals(Less Fee) 306,249.00$             258,312.37$          197,490.88$             57.3% 175,465.11$          145,803.81$          343,294.69$          (22,025.77)$         (82,976.17)$             

Note: The earned value curves depicts labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WAD 3 Task Order 0011 - Additional RI/FS Services

Cost/Schedule Through December 12, 2003
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Task Order

WAD
Work 
Order

Work 
Element

Description
Current Budgeted 

Cost (BC)
Schedule Budget 

Cost (BCWS)
Cost to Date (ACWP)

Percent 
Complete 

(PCT)

Earned Value 
(BCWP)

Cost to Complete 
(ETC)

Cost at Complete 
(CAC)

Cost Variance 
(CVAR)

Schedule Variance 
(SVAR)

4 1 00 Project Administration/Reporting 137,388.00$             26,762.20$            5,175.91$                    7.4% 10,184.39$               64,647.41$               69,823.32$               5,008.48$              (16,577.81)$                

4 2 00 Community Relations 25,165.50$               -$                       -$                             -$               -$                          #DIV/0! #DIV/0! -$                       -$                            

4 2.1 00 Communication 12,176.50$               -$                       -$                             0.00% -$                          #DIV/0! #DIV/0! -$                       -$                            

4 2.2 00 Community Involvement Plan 12,989.00$               -$                       -$                             -$               -$                          #DIV/0! #DIV/0! -$                       -$                            

4 3 00 Technical Support 21,519.00$               -$                       1,146.08$                    8.18% 1,146.08$                 20,372.92$               21,519.00$               -$                       1,146.08$                   

1 0 00 Labor Totals 184,072.50$          26,762.20$         6,321.99$                6.2% 11,330.47$            96,383.77$            102,705.76$          5,008.48$            (15,431.73)$             

1 0 00 Travel and Lodging Expenses 668.50$                    668.50$                 -$                             0 -$                          #DIV/0! #DIV/0! -$                       (668.50)$                     

1 0 00 WAD Fee(Less Travel) 11,773.00$               1,764.16$              724.68$                   6.2% -$                      6746.86 7189.40 -$                    -$                         

1 0 00 Job To DateTotals(Less Fee) 184,741.00$             27,430.70$            6,321.99$                    6.1% 11,330.47$               #DIV/0! #DIV/0! 5,008.48$              (16,100.23)$                

Note: The earned value curves depicts labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WAD 4 Task Order 0011 - Additional RI/FS Services

Cost/Schedule Through December 12, 2003
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Task Order

WAD
Work 
Order

Work 
Element

Description
Current Budgeted 

Cost (BC)
Schedule Budget 

Cost (BCWS)
Cost to Date (ACWP)

Percent 
Complete 

(PCT)

Earned Value 
(BCWP)

Cost to Complete 
(ETC)

Cost at Complete 
(CAC)

Cost Variance 
(CVAR)

Schedule Variance 
(SVAR)

5 1 00 RI/FS Work Plan Prep 281,048.00$             -$                       3,996.71$                    0.0% -$                          #DIV/0! #DIV/0! (3,996.71)$             -$                            

5 1.4 00 Modeling Plan 110,433.00$             -$                       -$                             -$               -$                          #DIV/0! #DIV/0! -$                       -$                            

5 1.5 00 Work Plan and Field Sampling Plan 44,188.00$               -$                       1,109.66$                    -$               -$                          #DIV/0! #DIV/0! (1,109.66)$             -$                            

5 1.6 00 Quality Assurance Project Plan (QAPP) 22,567.00$               -$                       1,194.38$                    -$               -$                          #DIV/0! #DIV/0! (1,194.38)$             -$                            

5 1.7 00 Health and Safety Plan (HASP) 4,550.00$                 -$                       -$                             0.00% -$                          #DIV/0! #DIV/0! -$                       -$                            

5 2 00 Preliminary Risk Assessment 9,445.00$                 -$                       396.76$                       0.00% -$                          #DIV/0! #DIV/0! (396.76)$                -$                            

1 0 00 Labor Totals 290,493.00$          -$                    4,393.47$                0.0% -$                      #DIV/0! #DIV/0! (4,393.47)$          -$                         

1 0 00 Travel and Lodging Expenses 252.00$                    -$                       -$                             0 -$                          #DIV/0! #DIV/0! -$                       (252.00)$                     

1 0 00 WAD Fee(Less Travel) 15,580.00$               -$                       -$                         0.0% -$                      #DIV/0! #DIV/0! -$                    -$                         

1 0 00 Job To DateTotals(Less Fee) 290,745.00$             -$                       4,393.47$                    0.0% -$                          #DIV/0! #DIV/0! (4,393.47)$             (252.00)$                     

Note: The earned value curves depicts labor costs and expenses to date.  The percent complete for the WAD is a statistical calculation.

Summary of WAD 5 Task Order 0011 - Additional RI/FS Services

Cost/Schedule Through December 12, 2003
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